

Due Date	Item Accomplished	Completion Date
December 2020	Complete Post Environmental Testing Spacecraft Bus Deployments	Completed 11/12/2020
November 2020	No Planned Milestones	
October 2020	Complete Observatory Environmental Testing	10/2/2020
September 2020	COVID-19 impacts to workplace efficiency moved some of the FY20 milestones into FY21	
August 2020	COVID-19 impacts to workplace efficiency moved some of the FY20 milestones into FY21	
July 2020	COVID-19 impacts to workplace efficiency moved some of the FY20 milestones into FY21	
June 2020	COVID-19 impacts to workplace efficiency moved some of the FY20 milestones into FY21	
May 2020	COVID-19 impacts to workplace efficiency moved some of the FY20 milestones into FY21	
April 2020	Deliver Science and Operations Center release 2.1	04/30/2020
March 2020	Replacement CTP & TWTA installed into Spacecraft	02/24/2020
	Conduct fourth early commissioning exercise	02/12/2020
February 2020	Flight coupled loads analysis #2 delivered	02/28/2020
	Command/Telemetry Processor (CTP) replacement delivered	01/13/2020
January 2020	Spacecraft Element level Sunshield post- environment folding complete	01/22/2020